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276 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No

277 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No

352 6.4.4 Track data migration to SAM storage AL AL No No

244 3.5.5.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL No No

90 3.1.4.5 Operations Policies doc: Final version AL AL No No

225 3.5.2.6 Assess automation of maintenance operations GG AL No No

141 3.3.3.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No

142 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No

145 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No

146 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No

166 3.5.1.2.2.2.5 REX ops re-installs on candidate machine AL REX No No

167 3.5.1.2.2.2.6 Switch candidate machine and d0srv047 (fwd + station) (Nov 6) AL REX No No

172 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL REX No No

181 3.5.1.2.2.6 REX ops installs software on test fwd node (d0srv47) AL REX No No

173 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv66) AL REX No No

174 3.5.1.2.2.4.3 Put fwd node back into system d0srv66 (Nov 13) AL REX No No

177 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL REX No No

178 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv15) AL REX No No

195 3.5.1.3.2.7 REX ops installs software on production samgrid-like node AL REX No No

207 3.5.1.4.2.6 REX ops re-installs on test machine AL REX No No

179 3.5.1.2.2.5.3 Switch candidate machine and d0srv15 (1 fwd node downtime)  (Nov 15) AL REX No No

209 3.5.1.4.2.7.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location (Nov 26-27) AL REX No No

210 3.5.1.4.2.7.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location (Nov 28-29) AL REX No No

184 3.5.1.2.2.9 Reinstall LCG fwd node (Dec 4 downtime) GG REX No No

197 3.5.1.3.2.8.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime) AL REX No No

247 3.5.5.1.6 Understand SAM-Grid representation requirements: Ops part AL RH No No

248 3.5.5.1.7 Automated administration of NGOP schema and config AL RH No No
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Duration Start Finish

10 days Fri 12/7/07 Thu 12/20/07

10 days Fri 12/21/07 Wed 1/9/08

41 days Thu 10/25/07 Fri 1/4/08

5 days Wed 10/31/07 Tue 11/6/07

5 days Mon 11/12/07 Fri 11/16/07

1 day Mon 12/10/07 Mon 12/10/07

15 days Wed 10/17/07 Tue 11/6/07

15 days Wed 10/17/07 Tue 11/6/07

15 days Mon 11/26/07 Fri 12/14/07

15 days Mon 11/26/07 Fri 12/14/07

2 days Fri 11/2/07 Mon 11/5/07

1 day Tue 11/6/07 Tue 11/6/07

1 day Fri 11/9/07 Fri 11/9/07

2 days Fri 11/9/07 Mon 11/12/07

1 day Mon 11/12/07 Mon 11/12/07

1 day Tue 11/13/07 Tue 11/13/07

1 day Fri 11/16/07 Fri 11/16/07

2 days Mon 11/19/07 Tue 11/20/07

3 days Mon 11/19/07 Wed 11/21/07

1 day Tue 11/20/07 Tue 11/20/07

1 day Wed 11/21/07 Wed 11/21/07

2 days Mon 11/26/07 Tue 11/27/07

2 days Thu 11/29/07 Fri 11/30/07

1 day Tue 12/4/07 Tue 12/4/07

1 day Tue 12/4/07 Tue 12/4/07

5 days Wed 10/24/07 Tue 10/30/07

5 days Wed 10/31/07 Tue 11/6/07

AL
AL

DEV,REX
DEV,REX

REX

RH Understand S
RH

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07

Page 2



AB2,REX

Develop generic NGOP rules: alarm severity, paging/email notifications
AL Operations Policies doc: Final version

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)
DEV,REX
DEV,REX

REX ops re-installs on candidate machine
REX Switch candidate machine and d0srv047 (fwd + station) (Nov 6)

REX REX ops drains and take production fwd node offline
REX REX ops installs software on test fwd node (d0srv47)

REX REX ops installs software on production fwd node (d0srv66)
REX Put fwd node back into system d0srv66 (Nov 13)

REX REX ops drains and take production fwd node offline
REX REX ops installs software on production fwd node (d0srv15)
REX REX ops installs software on production samgrid-like node

REX REX ops re-installs on test machine
REX Switch candidate machine and d0srv15 (1 fwd node downtime)  (Nov 15)

REX Stop tmb upload to d0srv063; REX ops reinstalls durab
REX Stop tmb upload to d0srv065; REX op

REX Reinstall LCG f
REX Replace samgri

nd SAM-Grid representation requirements: Ops part

Automated administration of NGOP schema and config

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
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Develop automatic job management framework
AB2,REX Automatic anal

Track data migration to SAM storage

AL Assess automation of maintenance operations

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

ble location (Nov 26-27)

s reinstalls durable location (Nov 28-29)

fwd node (Dec 4 downtime)

rid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08
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